

River District CONSTRUCTION SUMMARY REPORT

MONDAY, JULY 2, 2018

LITTLETON, NEW HAMPSHIRE

PATIENCE PLEASE... *It will be worth it!*

ANTICIPATED CONSTRUCTION PHASING

- Saranac Street – Full reconstruction with utilities and streetscape
- Ammonoosuc Street – Full reconstruction with utilities and streetscape

WORK PROGRESS

- Saranac Street – No work completed.
- Ammonoosuc Street – No work completed.

WORK SCHEDULED

- Saranac Street – Work is anticipated to begin the week of July 9th.
- Ammonoosuc Street – Work will begin following completion of Saranac Street.

PROJECT NOTES


- Caulder Construction from North Woodstock, NH has been selected as the contractor for this project. Contractor mobilization and construction is anticipated to begin shortly.

MAINTENANCE OF TRAFFIC

Traffic and parking impacts including delays, lane closures or detours will be outlined here once a construction schedule is coordinated with the contractor.



If you would like to receive this document by email, please contact Colin Dinsmore at cdinsmore@hebengineers.com



HEB Engineers, Inc. • www.hebengineers.com
New Hampshire: Office (603) 356-6936 • Fax (603) 356-7715
PO Box 440 • 2605 White Mountain Highway • No. Conway, NH 03860
Maine: Office (207) 803-0265 • PO Box 343 • 103 Main Street • Suite 6 • Bridgton, ME 04009

Town of Littleton • www.townoflittleton.org
125 Main Street
Littleton, NH 03561
(603) 444-3996

